



 rg group

PHOTO PROGRESS REPORT

JUNE 2022

Fountain installation work in front of school is in progress



Fire hydrant installation work in basement is in progress.



Non Tower near Tower B and C : Slab concreting work is in progress



Tower E Basement Trimix work is in progress



Pump Room: connection work is in progress.



Basement, Cable tray fixing work



Non Tower Area near Tower C, Slab shuttering work is in progress



Near Tower D, E : Chamber brickwork is in progress



REDMI 9 PRIME
AI QUAD CAMERA

2022/6/28 10:15

Ramp plaster work is in progress



LT Room, Floor tiling work is in progress



External putty work completed in Tower G



VCB Room construction work is in progress

